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Agency Name:|(026) National Aeronautics and Space
Administration
Week End Date:|8-May-09
Agency/Bureau TAFS Sub-Account Code Total Total Gross
No. (OPTIONAL) Obligations Outlays

(026-00) National Aeronautics and (80-0119 2009 \ 2010) Science - 0 0
1|Space Administration Recovery Act

(026-00) National Aeronautics and (80-0121 2009 \ 2010) Cross Agency 0 0
2|Space Administration Support - Recovery Act

(026-00) National Aeronautics and (80-0123 2009 \ 2010) Exploration - 0 0
3[Space Administration Recovery Act

(026-00) National Aeronautics and (80-0125 2009 \ 2010) Aeronautics - 0 0
4(Space Administration Recovery Act




Major Completed Actions (Short bulleted list of the major actions
to date.)
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No.

Major Planned Actions (Short bulleted list of the major planned
actions)

e OMB is reviewing and NASA is working to refine the NASA-
submitted draft Recovery Act Program Plans.

¢ NASA intends to post its Recovery Act Program Plans when the Plans
are finalized.

e Congress is reviewing NASA's initial operating plan, including the
initial Recovery Act plans and allocations.

¢ NASA intends to begin soliciting for Science, Exploration, and
Aeronautics contracts and grant proposals, and then start work on
Recovery Act projects, as soon as Program Plans are finalized with
reviews completed by OMB and Congress.

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects:
JSC posted Amendment #3 for the two Roof/Loggia Work Package
IFBs with two clarifications and five additional questions and
answers.

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects (under
NASA's Cross Agency Support (CAS) activities): Expect to issue the
remaining two of seven total 8(a) RFPs by mid-May.

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects:
JSC received and opened multiple bids for the two Roof/Loggia
Work Package IFBs on 5/7/09.

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects (under
NASA's Cross Agency Support (CAS) activities): After bid opening for
two Roof/Loggia Work Packages, JSC will conduct the follow-on process
leading to awarding these two contracts, targeted for early June.
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